
Measure Q Citizens’ Bond Oversight Committee 
 
 

Meeting of October 16, 2014 
6:00 p.m. 

District Board Room – District Office 
 
Members Present: 

Eric Alderete 
Alex Flores 
Rene Guzman  
Nellie Caudillo Kaniski 
Irma Avila Macias 
Kenneth Nguyen 
Jorge Rocha  

 
Members Absent: 

Alexandria Castro 
Max Madrid 
Eddie Marquez 

 
District Staff Present: 

Peter Hardash, Vice Chancellor 
Erlinda Martinez, President – Santa Ana College 
Carri Matsumoto, Assistant Vice Chancellor, Facility Planning 
Adam O’Connor, Assistant Vice Chancellor, Fiscal Services 

 
 

1. Meeting called:  Mr. Nguyen called the meeting at 6:05 p.m. 
 

Public Comments - There were no public comments. 
 

2. Approval of Meeting Minutes – October 24, 2013 – Mr. Nguyen called for a 
motion to approve the Meeting Minutes of the October 24, 2013 meeting.  A 
motion was made by Mr. Flores, seconded by Ms. Macias and approved 
unanimously. 

 
3. Measure Q Citizens’ Bond Oversight Committee - Mr. Hardash informed 

the committee that the Chancellor will not be present this evening and thanks 
the committee for their participation. 

 
Mr. Hardash reviewed the current membership, the taxpayer association 
position is still vacant, this position is required and the district is actively 
seeking a person to fill this spot.  This committee is an eleven member 
committee; six are needed for a quorum.  No quorum was reached for the two 
previously scheduled meetings; therefore, the meetings were cancelled. 



Mr. Hardash shared with the committee the changes in the bylaws, the 
revision now allows for members to serve for three consecutive two year 
terms if a member wishes to continue serving.  The bylaws were amended 
and approved by the Board of Trustees. 
 
The Board of Trustees has asked the District to prepare an RFP for Bond 
Counsel.  After review of the proposals by the committee which included Mr. 
Alderete as chair of this committee, the firm of Nixon Peabody has been hired 
as bond counsel to the Measure Q bond. 
 
Mr. Hardash concluded by informing the committee that making a quorum has 
been difficult and asked the committee for their preference in communication 
regarding information and meetings.  The committee agreed that email is the 
best way to receive communication from the District.  The Board of Trustees 
preference is that the committee continues to meet as scheduled and not 
cancel meetings when possible. 
 
Mr. Alderete arrived at this time. 
 

4. Measure Q Projects Update and Sequencing – Ms. Matsumoto presented 
an update listing all projects to be funded by Measure Q: 

 Dunlap Hall Renovation:  This project is to renovate and replace the 
aging guard rails around the pedestrian walkways on all levels of 
Dunlap Hall including a new elevator and stair tower.  Construction 
began in April 2014 with completion by the end of June 2015 if the 
project is on schedule.  The budget for this project is $15.27 million. 

 Central Plant and Infrastructure:  This project is the construction of a 
new Central Plant Building and will be built in phases.  Phase I 
includes the utility replacement.  Phase II will be the central plant 
building and Phase III will be the mechanical upgrades to eight 
buildings and includes a new central cooling plant, underground 
chilled water piping loop, upgrading existing gas, domestic water 
lines, sewer, drainage and fire water systems.  This project is currently 
in the design phase with a target construction date of June 2015 
through the Fall of 2017.  The budget is $67.9 million. 

 Johnson Student Center:  Construction of a new Johnson Student 
Center, the current Johnson Center and bookstore annex will be 
demolished.  The architect selected for this project is HPI Architecture 
which was Board approved on September 8, 2014.  Demolition is 
scheduled for August 2016, but still under review.  The budget is 
$28.49 million. 

 STEM Building:  Construction of a new 63,000 sq. ft. science and 
math complex which will house modern laboratories, classrooms, 
lecture halls and faculty offices.  The architect selected for this project 
is HGA Architects and will be sent to the Board of Trustees for their 
approval on October 13, 2014.  The budget is $62.94 million. 



 Health Sciences Building:  Construction of a 55,000 sq. ft. building to 
allow for the consolidation and growth of the Health Science 
Programs including Nursing, Occupational Therapy Assistant, Medical 
Assistant, Emergency Medical Technician and Pharmacy Technology.  
This project has been submitted to the state for future funding.  The 
budget for this project is $41.25 million (approximately) however 
additional funds are needed to start construction.  This building is 
eligible for $19 million in state bond funding should the funds become 
available.  A bond may not be on the ballot until 2016 or 2018.  Any 
funds remaining in other projects, after completion will be held for this 
building. 

 Parking Lot at 17th and Bristol Streets:  This project is the new surface 
parking lot.  This parking lot is currently being utilized as parking for 
contractors working on Dunlap Hall in order to not impact student 
parking.  This property was acquired by Measure E funds but will be 
completed with Measure Q funds.  The budget is $1.65 million. 

 
5. Measure Q Bond Issuance, Series A – Mr. Hardash informed the committee 

that Measure E fronted funds for some of the Measure Q projects and will be 
reimbursed by Measure Q, after review from legal counsel, approximately 
$4.8 million.  The $198 million cannot be issued all at once and issuances 
must be spent within a three year window.  Measure Q Bonds, Series A for 
$71 million was sold yesterday morning at great rates as the stock market 
tanked; a rate of 3.55%.  Our taxpayers will repay $1.70 for every $1 of bonds 
issued through the life of the bond.  The next issuance, Series B will be 
issued in 2017 for approximately $50 million followed by the remainder, 
Series C in 2020. 
 

6. Santa Ana College Update – Dr. Martinez thanked all for participating on this 
committee and supporting Measure Q.  The college is undergoing major 
renovations such as hacienda type walls at the entrances, new lighting and 
uniform building facades to give a hint of the old rancho feel.  Dr. Martinez 
shared plans for the centennial celebrations; contributions towards 
scholarships to meet the $1 million goal, and Santa Ana College submitting 
an application for a pilot program to offer a, baccalaureate degree.  The 
degree must be offered in an area that is not currently being offered at a four 
year college. Only 15 community colleges will be selected. 

 
7. Future Meetings:  The next meeting is scheduled for January 22, 2015 at 

6:00 p.m. 
 

8. Adjournment:  Mr. Alderete adjourned the meeting at 7:00 p.m. 


